Two-Year Projection of Cash Need (290 Project) Status Report
as of December 31, 2014

Actual Cost Differential
Expenditures to (Completed
Project Title Date Authorized Until | Amount Authorized Project Status Date Borrowed to Date| Projects Only) Notes
Adams State University
Education and Social Studies Building Renovation December 3, 2011 $12,150,727 |Project Completed $10,623,543 $10,623,543 -13%|Intercept.
High Altitude Training Facility March 15, 2014 $3,500,000(Project Completed $3,299,740 $3,500,000 -6% | Intercept.
Housing Renovations January 20, 2013 $10,000,000|Project Completed $7,893,035 $10,000,000 -21%
Music Building Remodel December 3, 2011 $6,254,103 [ Project Completed $5,521,667 $5,521,667 -12%
Totals $31,904,830 $27,337,985 $29,645,210
Auraria Higher Education Center
Tivoli Commons Extension and Quadrangle December 17, 2016 $3,300,000(Active Project List $0
Walnut Parking Garage October 22, 2014 $20,000,000|Project Commenced $14,232,307 $16,000,000
Totals $23,300,000 $14,232,307 $16,000,000
Colorado Community College System
Colorado Northwestern Community College
Rector Science Building Renovation June 19, 2015 $3,600,000(Project Commenced $3,440,053 $0
Totals $3,600,000 $3,440,053 $0
Community College of Denver
Student Learning and Success Building January 20, 2013 $50,000,000(Project Completed $49,644,250 $22,664,194 -1%
Totals $50,000,000 $49,644,250 $22,664,194
JFront Range Community College
Classroom and Office Renovation, Westminster Campus January 26, 2014 $4,000,000(Project Commenced $177,663 $0
Construction Projects, Larimer Campus December 17, 2014 $32,000,000|Project Commenced $5,707,146 $0
Humanities and Fine Arts Renovation, Westminster Campus January 26, 2014 $5,200,000(Project Commenced $52,030 $0
Student Life Space Remodel, Westminster Campus December 17, 2014 $4,815,456 | Project Commenced $1,828,202 $0
Student Services/Math Renovation, Westminster Campus October 25, 2012 $4,180,000|Project Completed $4,180,000 $0 0%
Westminster Campus Renovation January 20, 2013 $7,900,000|Project Completed $7,841,911 $0 -1%
Totals $58,095,456 $19,786,952 $0
INortheastern Junior College
New Residence Hall October 25, 2012 $6,500,000(Project Completed $6,365,198 $5,000,000 -2%|Intercept.
Totals $6,500,000 $6,365,198 $5,000,000
IPikes Peak Community College
Aspen Building Student Services Renovation February 13, 2016 $6,800,000| Project Commenced $82,162 $0
Cafeteria Remodel, Centennial Campus December 17, 2014 $2,400,000(Project Completed $1,107,573 $0 -54%| Intercept.
Science Laboratories Renovation, Centennial Campus October 25, 2012 $4,256,846 [ Project Completed $3,635,236 $0 -15%
Totals $13,456,846 $4,824,971 $0
JPueblo Community College
Academic Building — Learning Center October 25, 2012 $4,000,000]|Project Completed $2,470,444 $2,470,444 -38%
College Center Expansion January 20, 2013 $9,000,000]|Project Completed $11,015,903 $10,529,556 22%
Totals $13,000,000 $13,486,347 $13,000,000
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JRed Rocks Community College
Student Recreation Center August 14, 2016 $15,809,437|Active Project List $0 $0 Intercept.
Environmental Training Center Renovation and Expansion January 26, 2014 $2,000,488| Project Completed $1,481,110 $0 -26%
Technology Infrastructure, Phone System Upgrade January 20, 2013 $3,000,000| Project Completed $1,523,514 $0 -49%
Totals $20,809,925 $3,004,624 $0
Colorado Community College System Totals $165,462,227 $100,552,395 $40,664,194
Colorado Mesa University
Student Parking Structure February 13, 2014 $13,950,000|Active Project List $0
Fine Arts Building Renovation December 17, 2014 $8,201,895Project Commenced $17,557 $0
Recreation Center Expansion December 17, 2014 $19,665,549|Project Commenced $3,498,519
Student Housing Phase IV January 20, 2013 $12,400,000|Project Commenced $841,158 $0
Student Housing Phase V April 5, 2014 $18,819,865| Project Commenced $10,324,832 $8,000,000 Intercept. Enhancement letter required.
Student Housing Phase VI December 17, 2014 $13,039,765|Project Commenced $5,300,407
Houston Hall Renovation and Expansion March 4, 2012 $18,819,865|Project Completed $18,819,865 $19,100,000 0%]|Intercept.
Student Residence Hall Complex March 4, 2012 $34,617,796|Project Completed $34,617,796 $34,900,000 0% ]| Intercept.
Totals $139,514,735 $73,420,134 $62,000,000
Colorado School of Mines
Elm Street Residence and Dining Hall August 13, 2014 $31,000,011|Project Commenced $20,934,862 $32,000,000 Intercept.
Mines Athletic Complex January 9, 2016 $24,622,592|Project Commenced $5,340,607 $13,000,000
Student Center Renovation Phase | August 13, 2014 $9,500,000|Project Commenced $76,686 $9,000,000 Intercept.
Welcome Center (Mines Services Building) January 9, 2016 $10,000,000|Project Commenced $1,105,039 $3,000,000 Intercept.
Student Health and Wellness Center August 13, 2014 $3,410,000(Project Completed $3,727,098 $2,800,010 9%
Totals $78,532,603 $31,184,292 $59,800,010
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Colorado State University System
CSU-Fort Collins
Bay Farm Parking Lots TBD $3,000,000|New Project List, Requires Approval $0
Center for Agricultural Education TBD $3,300,000|New Project List, Requires Approval $0
Health and Exercise Sciences Addition TBD $2,000,000(New Project List, Requires Approval $0
Ingersoll Hall Renovation TBD $4,000,000|New Project List, Requires Approval $0
Institute for Biological and Translational Therapies TBD $65,600,000{New Project List, Requires Approval $0
Lory Student Center West Lawn and Lagoon Upgrade TBD $2,000,000|New Project List, Requires Approval $0
Pathology Laboratory Remodel TBD $2,600,000|New Project List, Requires Approval $0
Biology Building TBD $81,596,432|Revised, Requires Approval $0 Intercept.
Bay Farm Parking Garages September 16, 2015 $43,000,000|Active Project List $0 Intercept.
Engines and Energy Conversion Lab (EECL) Addition Purchase September 16, 2015 $11,500,000|Active Project List $0 Intercept.
Equine Orthopaedics Lab Addition January 15, 2015 $2,000,000|Active Project List $0
Plant Environmental Research Center (PERC) Relocation September 16, 2015 $7,332,658|Active Project List $0 Intercept.
Shields Street Parking Garage January 15, 2015 $50,000,000|Active Project List $0 Intercept.
South Boulder Creek Watershed Conservation Easement January 15, 2015 $12,000,000(Active Project List $0
Temple Grandin Center for Equine Assisted Therapies February 13, 2016 $6,000,000|Active Project List $0
Academic Village North August 13, 2014 $57,000,000|Project Commenced $53,424,588 $57,000,000
Accelerator and Propulsion Expansion, Engineering Research Center January 15, 2015 $5,000,000|Project Commenced $3,802,874 $0
Aggie Village North Redevelopment September 16, 2015 $114,000,000|Project Commenced $5,019,729 $112,265,000 Intercept.
Animal Sciences Building Renovation and Expansion August 13, 2014 $19,500,000|Project Commenced $11,311,296 $11,400,000
Avenir Gallery Addition August 13, 2014 $10,000,000(Project Commenced $3,594,525 $0
Behavioral Sciences Building Addition August 13, 2014 $9,500,000|Project Commenced $8,977,848 $0
Eddy Hall Revitilization, Phase 1 and Phase 2 September 16, 2015 $12,500,000(Project Commenced $2,755,373 $11,800,000 Intercept.
Lory Student Center Revitalization August 13, 2014 $65,000,000|Project Commenced $57,723,293 $65,000,000 Intercept.
University Art Museum Addition February 13, 2016 $3,000,000|Project Commenced $31,490
4th Floor at Braiden Hall May 6, 2012 $12,900,782|Project Completed $14,494,665 $12,900,782 12%|Intercept.
4th Floor at Parmelee Hall May 6, 2012 $13,099,218|Project Completed $14,076,228 $13,099,218 7%|Intercept.
Ben Delatour Scout Ranch Conservation Easement August 18, 2013 $6,300,000(Project Completed $4,000,000 $0 -37%
Corbett Hall Exterior Renovation August 13, 2014 $4,500,000(Project Completed $4,427,112 $0 -2%
Early Childhood Center August 18, 2013 $8,000,000(Project Completed $4,800,000 $0 -40%
Engineering Il Building May 6, 2012 $65,000,000(Project Completed $65,449,378 $52,500,000 1% | Intercept.
Equine Reproduction Laboratory August 13, 2014 $5,600,000(Project Completed $4,203,081 $0 -25%
Lory Student Center Theatre Renovation August 18, 2013 $25,000,000|Project Completed $6,191,089 $6,000,000 -75% | Intercept.
Moby Arena Addition and Renovation Phase | August 13, 2014 $4,500,000(Project Completed $4,547,776 $0 1%
Moby Training Room Expansion August 13, 2014 $4,500,000(Project Completed $4,433,637 $0 -1%
Morgan Library Expansion May 6, 2013 $16,800,000(Project Completed $17,297,623 $16,400,000 3% |Intercept.
Totals $757,629,090 $290,561,605 $358,365,000
CSU-Pueblo
Occhiato University Center Addition November 18, 2015 $4,956,480|Active Project List $0
Soccer/Lacrosse Complex October 2, 2015 $3,073,540|Active Project List $0 No borrowing planned.
Occhiato University Center Renovation December 5, 2013 $26,313,260(Project Commenced $0 $26,313,260 Intercept.
Student Recreation Center Expansion December 2, 2011 $2,500,000|Project Commenced $922,978 $0
Totals $36,843,280 $922,978 $26,313,260
Colorado State University System Totals $794,472,370 $291,484,583 $384,678,260
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JFort Lewis College
Bader/Snyder Residence Hall Improvements Phase Il TBD $3,815,000|Revised, Requires Approval $0 $0
Bader/Snyder Residence Hall Improvements Phase | June 19, 2015 $3,200,000(Project Completed $3,046,441 $0 -5%
Totals $7,015,000 $3,046,441 $0
IMetropolitan State University of Denver
Athletics Complex June 25, 2016 $23,600,000|Project Commenced $7,765,580 $0
Academic Consolidation and Expansion Renovation December 2, 2011 $10,342,460|Project Completed $10,001,321 $10,342,460 -3%|Intercept.
Totals $33,942,460 $17,766,901 $10,342,460
JUniversity of Colorado System
Isoulder
Carlson Gymnasium Renewal and Renovation TBD $31,075,000|New Project List, Requires Approval $0
Engineering Center Phase I-A TBD $24,750,000|New Project List, Requires Approval $0
2860 Wilderness Place Acquisition and Renovation April 29, 2016 $17,949,289(Active Project List $0
Acquisition of 3300 Walnut Street, Boulder September 16, 2015 $9,972,964|Active Project List $0
Athletics Complex January 16, 2016 $142,198,609|Active Project List $8,999,226 Enhancement letter required.
Parking Garage June 25,2016 $24,825,000(Active Project List $0
Systems Biotechnology Building, Academic Wing February 13, 2016 $4,022,989|Active Project List $4,022,989
19th Street Trail Reconstruction June 13, 2014 $4,000,000|Project Commenced $61,226 $0
Atmospheric Chemistry Laboratory Renovation December 17, 2014 $3,000,000|Project Commenced $2,544,529 $0
Baker Hall Renovation December 17, 2014 $41,350,000(Project Commenced $34,101,555 $17,360,000
Campus Data Center June 13, 2014 $11,804,828(Project Commenced $3,211,131 $0
Campus Utility System Improvements June 13, 2014 $91,100,000(Project Commenced $77,538,008 $66,385,000
Ekeley Sciences Middle Wing Renovation December 17, 2014 $14,362,170(Project Commenced $10,295,976 $0
Glenn Miller Ballroom Renovation July 24, 2015 $3,800,000|Project Commenced $769,554 $0
Student Recreation Facility Improvements June 13, 2014 $63,500,000(Project Commenced $58,895,824 $64,450,000
Sustainability, Energy and Environment Complex (SEEC) July 24, 2015 $106,100,000|Project Commenced $39,462,342 $32,720,000
Williams Village Bathroom Renovation, Phase |, Il, and IIl December 17, 2014 $9,463,000|Project Commenced $6,381,139 Each phase approved separately.
Williams Village Dining and Community Center December 17, 2014 $48,900,000(Project Commenced $211,989
3665 Discovery Drive August 18, 2013 $15,076,252|Project Completed $13,904,602 $14,800,000 -8%
Basketball and Volleyball Practice Facility June 13, 2014 $11,040,000|Project Completed $10,954,896 $7,680,000 -1%
Folsom Stadium Scoreboard Replacement June 13, 2014 $7,000,000(Project Completed $7,000,000 $0 0%
Kittredge Central Residence Hall and Commons June 13, 2014 $37,250,000|Project Completed $36,490,895 $24,740,000 -2%
Kittredge West Renovation, Kittredge Complex (Capital Renewal) August 18, 2013 $24,420,060(Project Completed $21,812,321 $21,590,000 -11%
Stearns Hall Fan Coil Unit Upgrade and Replacement June 13, 2014 $5,900,000(Project Completed $4,323,491 $0 -27%
Totals $752,860,161 $340,981,694 $249,725,000
Colorado Springs
Health and Wellness Building II February 13, 2016 $30,000,000(Active Project List $76,873
North Nevada Infrastructure June 25, 2016 $20,000,000(Active Project List $0
Academic Health Services Center January 19, 2014 $20,300,000(Project Commenced $17,718,010 $9,895,000 Lane Center for Academic Health
Academic Office Building September 16, 2015 $16,000,000(Project Commenced $4,214,075 $9,290,000
First Year Experience Housing Village May 20, 2015 $74,500,000|Project Commenced $4,909,740 $80,435,000 Includes capitalized interest in debt.
Parking Garage and Recreational Field September 5, 2014 $24,000,000]Project Commenced $8,061,095 $22,490,000
Student Recreation Center Expansion September 5, 2014 $14,000,000(Project Commenced $342,493 $13,780,000 Student Recreation Center Addition
Student Housing (Dormitories) January 19, 2014 $17,500,000|Project Completed $17,812,445 $16,075,000 2%
3650 N. Nevada Ave. Adaptive Reuse August 18, 2013 $3,000,000|Project Completed $2,965,520 $2,743,951 -1%
Totals $219,300,000 $56,100,251 $154,708,951
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IUniversity of Colorado System (continued)
Denver

Business School, Phase I February 13, 2016 $4,291,830|Revised, Requires Approval $0

Central Utility Plant (CUP) Boiler Expansion February 13, 2016 $8,043,840|Revised, Requires Approval $0

Colorado Translational Research Imaging Center February 13, 2016 $34,484,260|Revised, Requires Approval $0

North Classroom Building Additional Renovations February 13, 2016 $10,928,636|Active Project List $0

Research 1/Research 2 Renovation of Aquatics and Cage Wash February 13, 2016 $10,751,919|Active Project List $0

Research 2 Vivarium & Imaging, Behavioral, and ABSL3 Core Facilities February 13, 2016 $10,798,826|Active Project List $0

The Wildlife Experience Acquisition October 2, 2016 $40,000,000|Active Project List $0

Academic Building 1 January 19, 2014 $68,220,944|Project Commenced $51,013,300 $33,245,000

Bioscience Il September 16, 2015 $38,551,581 | Project Commenced $6,217,856 $31,380,000

Research 1 North Tower Energy Conservation Measures Project February 13, 2014 $5,284,097|Project Commenced $349,847 $5,045,000

Central Utility Plant Purchase and Expansion September 8, 2012 $46,000,000|Project Completed $45,815,916 $42,605,000 0%
CUP Chiller Expansion January 19, 2014 $3,407,000(Project Completed $2,701,480 $2,975,000 -21%
PET/CT Scanner, Colorado Translational Research Imaging Center January 20, 2013 $2,578,010(Project Completed $2,578,010 $0 0%
Research Complex 1, Energy Conservation Improvements September 8, 2012 $4,375,923|Project Completed $4,375,923 $4,375,000 0%

Totals $287,716,866 $113,052,332 $119,625,000
University of Colorado System Totals $1,259,877,027 $510,134,277 $524,058,951
JUniversity of Northern Colorado
Gray Hall Gymnasium Renovation TBD $3,000,000|New Project List, Requires Approval $0
Human Performance Center TBD $5,000,000(New Project List, Requires Approval $0
Lawrenson Hall Stacks and Restroom Renovation TBD $4,000,000(New Project List, Requires Approval $0
Butler Hancock Gymnasium AHU Replacement March 19, 2015 $3,010,000|Project Commenced $50,502 $0
West Campus Generator System January 26, 2014 $2,500,000(Project Completed $3,088,290 $3,228,808 24%|Enhancement letter required.
Totals $17,510,000 $3,138,792 $3,228,808
Western State Colorado University
Paul Wright Gymnasium Renovation June 16, 2012 $32,000,599Project Commenced $31,161,419 $32,000,599 Intercept.
Shavano Apartment Complex June 16, 2012 $20,044,500|Project Completed $19,019,312 $20,044,500 -5%| Intercept.
Totals $52,045,099 $50,180,731 $52,045,099
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